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WORK IN PLACE THROUGH
OCTOBER

Athletic equipment is being assembled.

Exterior bleachers are being installed.

Ticket stand steel is being installed

Dugout steel is being installed.

Slabs are being poured throughout the front entry and athletic entry.

Metal Stud Exterior wall framing and sheathing is underway in Area 8
athletic area.

Wood parapet walls and wood blocking are being installed
throughout Area 6 Administration and Area 7 Art & Music.

Roofing install in areas 8 Locker room, 6 Admin, and 7 Auditorium.
Interior metal stud walls are being framed in a&s6L

Sheet rock and taping in areas 1 & 2.

Masonry walls are being installed in the locker room areas.

Pool excavation has begun.
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Electrical underground rougts underway in area 7 Art & Music.

Electrical rougims being installed in all Learning Communities and area
4 kitchen and fab lab.

Ductwork is being installed in all Learning Communities, Kitchen, Gym,
and Auditorium

Duct and piping insulation is being installed in the learning
communities.

Hydronic piping is being installed in all Learning Communities, area 4
kitchen and commons, and area 6 front entry.

Interior plumbing rougins are ongoing throughout all Learning
Communities, kitchen, and area 8 locker rooms.

Exterior water proofing is being installed in areas & and
Exterior metal panels are being installed in area 2 and 3.

Windows are being installed in areas 3 &4. Including the large curtain
wall.

Fire sprinklers are being installed throughout all Learning Communities,
commons, kitchen, and gymnasium.




Main Entry & Auditorium Seatlng
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Area 1 Steel Stud Framing & Classroom Entry
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Pool Excavation & Gym




