TECH CONSTRUCTION PROGRESS
12/6/17
WORK IN PLACE THROUGH DEC 5th

• Footings and Foundations in place in Areas 1, 2, 3 and 4
• Sanitary Sewer lift station is in place along with a portion of the water lines
• Area 7 (Performing Arts) footings excavated and rebar installation underway.
  • Scheduled to pour concrete in these footings this week
• Mass site grading completed for the year.
Sanitary Sewer Lift Station

Details: Bottom of the Lift Station is 25’ below the building floor and sitting on the bedrock.
Sanitary Sewer Lift Station

Details: Bottom of the Lift Station is 25’ below the building floor and sitting on the bedrock.
Footings and Foundations Continue
UPCOMING SCHEDULED ACTIVITIES

• Footings and Foundations to continue in Areas 5, 6, 7 and 8.
• Continue sewer and water work through this week.
• Structural Steel installation to begin on January 16th.
• Precast Wall Panels to begin being installed at the Gymnasium on February 26th.
• Bid Package 3 Bid Opening on December 21st at 2:00, St Cloud City Hall.