


# Facilities Planning District 742

**Feb. 16      Mar. 2      Mar. 16      Mar. 30      Apr. 13      Apr. 27      May 11      May 25      June 22      July 14      Aug. 3      Aug. 10**



- **Overview**
  - **Timelines**
  - **St. Joe Study**
  - **3 Plans**
- **Long-range Themes**  
a. Declining  
b. Steady  
c. Growing
  - **Sale of DAO/CEC**
- **Long-range Similarities**
  - **Long-range Differences**
  - **Guiding Principles**  
- Location  
- Choice  
- Flexibility  
- Vision  
- Community
  - **St. Cloud Comprehensive Plan**
  - **DAO Relocation**
- **St. Joe Growth**
  - **Regional Planning**
- **Future Land Use Maps**  
- APO  
- St. Joe  
- St. Augusta  
- St. Cloud
  - **Comprehensive Plans**
- **Four Sub-Districts**  
- SE St. Cloud  
- S St. Cloud  
- St. Joseph  
- Northside
- **St. Joseph Property Enrollment**  
- Declining  
- Steady  
- Growing
  - **Sale of Buildings**  
- DAO  
- CEC
  - **St. Joseph Land Purchase**
- **RFP Process For Building Sales**
  - **Small Group Discussions**
- **Identification of Key Components For Plan**
  - **Review Descriptors Rationale and Triggers**
- **Guiding Principles**
  - **Strategic Filters**
  - **Plan For 4 Sub-Districts**  
- Short term  
- Mid term  
- Long term
- **Draft of Plan Available For Review**
- **Final Review**