

# FURNITURE UPDATE







# FURNITURE SCHEDULE

- **Student and Staff Workshop - Feb. 26th**
  - o Received feedback on overall furniture concepts, determined what is important
- **Sub Group Programming Meetings - March 27-28th**
  - o Reviewed preliminary layouts and selections. Use feedback to refine layouts and selections
- **Sit Test - May 14-18th**
  - o Provide Students and Staff an opportunity to provide feedback
- **Final Review - Nov.**
  - o Review plans, selections, quantities, budget
- **Place Furniture Order - Dec.**
  - o work with dealers to place order
- **Furniture Install - Early to Mid July**
  - o 2-3 week process