



SAINT CLOUD TECH HIGH SCHOOL

School Board Workshop 06.18.2018





AGENDA

- Furniture Process Update
- Technology Process Update
- Existing Tech Sign Reuse
- Construction Update

FURNITURE, FIXTURES, AND EQUIPMENT UPDATE



Current Happenings:

- Sit Tests May 14-18th
- Round 2 of sub-group furniture programming meetings May 22nd-23rd
- Pilot Classroom furniture order in process

Next Steps:

- Review budget June 25th (currently on budget)
- Install pilot classroom over MEA or mid Nov.
- Sign-off on furniture selections and quantities
- Place overall furniture order winter 2018/2019
- Install June 2019

TECHNOLOGY UPDATE




Current Happenings:

- Pilot classroom in process of being ordered; will be installed on same timeline as furniture

Next Steps:

- Final selections Winter 2018/2019

EXISTING TECH SIGN REUSE



CONSTRUCTION UPDATE



NEXT STEPS

- 7/19: HSDC Meeting



THANK YOU
School Board Workshop 06.13.2018

